


		Name	Duration	Start	Finish	23 Jun 25							30 Jun 25							
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
1		Sprint 1: Análisis y Limpieza del Dataset	14 days	6/25/25, 8:00AM	7/14/25, 5:00PM															
2		Sprint 2: Conversor de Códigos ICD	7 days	7/14/25, 5:00PM	7/23/25, 5:00PM															
3		Sprint 3: Creación y Estudio de Mapas de Prevalencia	21 days	7/23/25, 5:00PM	8/21/25, 5:00PM															
4		Sprint 4: Formación de la Base de Datos de Grafos	14 days	8/21/25, 5:00PM	9/10/25, 5:00PM															
5		Sprint 5: Entrenamiento de Modelos ML y DL	35 days	10/20/25, 5:00PM	12/8/25, 5:00PM															
6		Sprint 6: Evaluación y Comparación de Resultados	21 days	1/12/26, 9:00AM	2/10/26, 9:00AM															
7		Sprint 7: Desarrollo de la aplicación web	14 days	5/4/26, 8:00AM	5/21/26, 5:00PM															
8		Sprint 8: Evaluación, Pruebas e Integración de la Memoria	42 days	6/22/26, 8:00AM	8/18/26, 5:00PM															

[illegible]



Aug 26					24 Aug 26					31 Aug 26					7 Sep 26					14 Sep 26					21 Sep 26					28 Sep 26					5 Oct 26					12 Oct 26						
M	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

Mirage-Gantt - page8